FOREST STEWARDSHIP PLAN
SUMMARY OF PLANNED MANAGEMENT ACTIVITIES

MANAGEMENT ACTIVITIES TO BE ACCOMPLISHED WITHIN THE NEXT 10 YEARS

Unit #	Recommended Activities	Year Planned	Year Complete
All	Seek funding for park improvements and developing educational materials. After funding has been secured, the following activities should be initiated	2003	
All	Work with the Grand Traverse Conservation District to develop the educational component for the park	2003	
All	Design and layout the park trail network	2003	
1,2,3,4	Further develop pathways by constructing trail connectors and posting signs	2004	
All	Improve access road and construct parking lot	2004	
All	Stabilize trail erosion sites	2004	
2 & 3	Harvest Aspen in Stands 2 and 3	2010	
2 & 3	Create ten brush piles in the harvested areas	After harvests	
All	Revegetate skid trails and log landings after timber harvests.	as needed	